
Hemet-Ryan AAB Capital Outlay Project 
Relocation Or Replacement Analysis 

 
Attached are schedules and estimates for the relocation of the CDF air attack base to 
March Air Reserve Base or the replacement of the CDF airbase at Ryan Field in Hemet. 
The following narrative is to be used in conjunction with these documents: 
 
Relocation to March ARB: 
 

• The project California Environmental Quality Act, lease, development agreement 
and design is complete and the project is essentially ready to bid. 

• General Funding (GF), $8,296,000 for the Construction phase of this project was  
re-appropriated in Fiscal Year 05/06. 

• Completion of this project is scheduled for May of 2007. This assumes the final 
decision to relocate is made by November 2005. 

 
Replacement at Hemet: 
 

• This project would be treated as a “New Start.” If this project is funded as part of 
the typical Capital Outlay process, the earliest that funding could be anticipated is 
Fiscal Year 07/08. 

• General Funds, $17,330,000, should be the anticipated funding source for this 
project. Please note that CDF has never had a project funded from GF at this 
value. Additionally, lease revenue bond funding typically does not work for 
projects on leased sites. 

• This project’s best case scenario for schedule and estimated costs is based on 
the following: 

o Utilization of General Funds. 
o Improvements required on “State” property.  
o Riverside County would need CEQA clearance and funding or would have 

to already be in construction of offsite improvements prior to the State 
Public Works Board (PWB) approving this project in September 2008. In 
addition, Riverside County would be required to enter an agreement with 
the state to commit county resources to the project before funding would 
be authorized and granted. 

o Dept. of General Services’ Real Estate Services Division would be 
responsible for management of the project. 

o CEQA for the “State” project is anticipated to be a Negative Declaration. 
This must be completed prior to PWB approval of the project.  

o Property rights “Lease” must be complete prior to PWB approval. The 
county must commit to the same terms and commitments agreed to in the 
lease and landing fee agreement for March.  

o Hazardous materials mitigation and remediation is limited to structures. 
• Scheduled Completion of the “State” project is November 2011, assuming all 

CEQA clearance and funding issues are finalized by September 2008 
  



Relocate to March Air Base 



DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION - PROJECT MANAGEMENT BRANCH

PROJECT COST SUMMARY

PROJECT: HEMET RYAN AAB WD ESTIMATE: WD2CDF05
LOCATION: MARCH ARB EST. / PROJ. CCCI: 4328 / 4339
CLIENT: DEPARTMENT OF FORESTRY DATE ESTIMATED: 3/17/2005
DESIGN BY: CDF ABMS NO: N/A
PROJECT MGR: CLK PREPARED BY:  CLK
PLAN DATE: SEPTEMBER 01 DOF PROJ. I.D. NO.: 30.30.60

DESCRIPTION

ESTIMATE  SUMMARY

Site Work $3,309,000
Buildings
  Air Operations 4,646 gsf $1,024,000
  Barracks 3,850 gsf $657,000
  Warehouse 4,812 gsf $752,000
  Helicopter Hangar 1,984 gsf $100,000
  OV-10 Hangar 3,600 gsf $196,000

ESTIMATED TOTAL CURRENT COSTS: $6,038,000

Adjust CCCI From 4100 to 4328 $336,000

ESTIMATED TOTAL CURRENT COSTS ON NOVEMBER 15, 2004: $6,374,000

Escalate to Start of Construction 11 Months @ 0.42% /mo: $294,000
Escalation to Midpoint 6 Months @ 0.42% /mo: $161,000

ESTIMATED TOTAL CONTRACTS $6,829,000

Contingency At: 5% $341,000

ESTIMATED TOTAL CONSTRUCTION COST $7,170,000
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Relocate and construct a Air Attack and Helitack Base at March ARB which consists of the following: 
approximately 1,984 sf, helicopter hangar; 3,600 sf OV-10 hangar; 4,646 air operations building; 3,850 sf (22 
bed), barracks/messhall; 4,812 3 bay apparatus building/warehouse building . Site work consists of the 
installation of 6 retardant loading pits and associated utilities, retardant mixing plant pad, and the utilities 
associated with the delivery of retardant ot the loading pits, Helipad and associated paving, site work including 
fencing, taxiways, paving, landscaping, retardant waste and surface runoff mitigation, on-site and off-site utilities 
and connections, radio tower, paved access road, appurtenances, demolition, clearing and grubing.



PROJECT: HEMET RYAN AAB WD ESTIMATE: WD2CDF05
LOCATION: MARCH ARB DATE ESTIMATED: 3/17/2005
CLIENT: DEPARTMENT OF FORESTRY PREPARED BY:  CLK

TEMPLATE: 2000B(CSI)

Phase Amount Totals

Fund Transfers
Ch. 324/98  Item 3540-301-0001 (20) P $164,000
Ch. 324/98  Item 3540-301-0001 (20) W $166,000
Ch. 379/02  Item 3540-301-0660 (8.8) A $350,000
Ch. 106/01  Item 3540-301-0660 (6) C $19,000

Total Funds Transferred $699,000

Funds Available Not Transferred
Ch. 106/01  Item 3540-301-0660 (6) C $3,328,000
Ch. 379/02  Item 3540-301-0660(8.8) C $1,759,000
Ch. 208/04  Item 3540-301-0660(3.5) C $834,000

Total Funds Available not Transferred $5,921,000

Total Funds Transferred and Available $6,620,000

1. The construction costs in this estimate are indexed from the CCCI Index as of the date of estimate preparation to the CCCI index that 
is projected as of Jan. 1, 2005.  The project estimate is then escalated for a 15 month period to an assumed construction midpoint. 
When an actual construction start date is established, escalation to the index for that date will be an added cost.

2. The Agency may have retained items that are not included in this estimate.  RESD-PMB has not verified Agency retained pricing.

3. Included are estimated RESD due diligence costs of $40,700.
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FUNDING DATA & ESTIMATE NOTES

FUNDING DATA

ESTIMATE NOTES

Chapter / Item



SUMMARY OF COSTS
BY PHASE

PROJECT: HEMET RYAN AAB WD ESTIMATE: WD2CDF05
LOCATION: MARCH ARB DATE ESTIMATED: 17-Mar-05
CLIENT: DEPARTMENT OF FORESTRY PREPARED BY:  CLK

CONSTRUCTION DURATION 12 MONTHS
ESTIMATED CONTRACT COST $6,829,000 $6,829,000
CONSTRUCTION CONTINGENCY $341,000 $341,000

TOTAL $7,170,000 $7,170,000

PRELIMINARY WORKING

CATEGORY STUDY PLANS DRAWINGS CONSTRUCTION TOTAL

00 01 02 03
ARCHITECTURAL AND
ENGINEERING SERVICES
  A&E Design $86,000 $110,500 $89,600 $286,100
  Construction Inspection $50,000 $50,000
  Construction Inspection Travel $5,000 $5,000
  Coordination & Contract Management
  Advertising, Printing and Mailing $19,500 $19,500
  Construction Guarantee Inspection
SUBTOTAL A&E SERVICES $86,000 $130,000 $144,600 $360,600

OTHER PROJECT COSTS

  Special Consultants (Type of Consultant) $25,000 $10,000 $25,000 $60,000
  Materials Testing $17,500 $17,500
  Project/Construction Management $17,800 $23,100 $40,900
  Contract Construction Management $533,400 $533,400
  Site Acquisition Cost & Fees $350,000 $49,000 $399,000
  Agency Retained Items
  DVBE - A&E $200 $300 $200 $700
  DVBE - Const. $6,300 $6,300
  School Checking
  Hospital Checking
  Essential Services
  Handicapped Checking $2,600 $2,600
  Other Costs -
  Environmental Document $35,000 $35,000
SUBTOTAL OTHER PROJECT COSTS $350,000 $78,000 $36,000 $631,400 $1,095,400

TOTAL ESTIMATED PROJECT COST $350,000 $164,000 $166,000 $7,946,000 $8,626,000

LESS FUNDS TRANSFERRED $164,000 $166,000 $330,000

LESS FUNDS AVAILABLE
NOT TRANSFERRED

CARRY OVER $350,000 $350,000 $350,000

BALANCE OF FUNDS REQUIRED $350,000 $350,000 $350,000 $8,296,000 $8,296,000
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Rebuild at Hemet 



DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION - PROJECT MANAGEMENT BRANCH

PROJECT COST SUMMARY

PROJECT: HEMET RYAN AAB ESTIMATE: 1
LOCATION: HEMET EST. / PROJ. CCCI: 4339
CLIENT: DEPARTMENT OF FORESTRY DATE ESTIMATED: 7/1/2005
DESIGN BY: CDF ABMS NO: N/A
PROJECT MGR: CLK PREPARED BY:  CLK
PLAN DATE: N/A DOF PROJ. I.D. NO.: N/A

DESCRIPTION

ESTIMATE  SUMMARY

Site Work $6,500,000
Buildings
  Air Operations 4,646 gsf $1,115,040
  Barracks 3,850 gsf $850,850
  Warehouse 4,812 gsf $1,058,640
  Helicopter Hangar 1,984 gsf $297,600
  OV-10 Hangar 3,600 gsf $504,000

ESTIMATED TOTAL CURRENT COSTS: $10,326,130

Adjust CCCI From 4339 to 4411 $171,000

ESTIMATED TOTAL CURRENT COSTS ON JULY 2005: $10,497,130

Escalate to Start of Construction 55 Months @ 0.42% /mo: $2,425,000
Escalation to Midpoint 10 Months @ 0.42% /mo: $441,000

ESTIMATED TOTAL CONTRACTS $13,363,130

Contingency At: 5% $668,000

ESTIMATED TOTAL CONSTRUCTION COST $14,031,130
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Relocate and construct a Air Attack and Helitack Base at March ARB which consists of the following: 
approximately 1,984 sf, helicopter hangar; 3,600 sf OV-10 hangar; 4,646 air operations building; 3,850 sf (22 
bed), barracks/messhall; 4,812 3 bay apparatus building/warehouse building . Site work consists of the installation 
of 6 retardant loading pits and associated utilities, retardant mixing plant pad, and the utilities associated with the 
delivery of retardant ot the loading pits, Helipad and associated paving, site work including fencing, taxiways, 
paving, landscaping, retardant waste and surface runoff mitigation, on-site and off-site utilities and connections, 
radio tower, paved access road, appurtenances, demolition, clearing and grubing.



PROJECT: HEMET RYAN AAB ESTIMATE: 1
LOCATION: HEMET DATE ESTIMATED: 7/1/2005
CLIENT: DEPARTMENT OF FORESTRY PREPARED BY:  CLK

TEMPLATE: 2000B(CSI)

Phase Amount Totals

Fund Transfers

Total Funds Transferred $0

Funds Available Not Transferred

Total Funds Available not Transferred $0

Total Funds Transferred and Available $0

1. The construction costs in this estimate are indexed from the CCCI Index as of the date of estimate preparation to the CCCI index that 
is projected as of July 2005.  The project estimate is then escalated for a 10 month period to an assumed construction midpoint. 
When an actual construction start date is established, escalation to the index for that date will be an added cost.

2. The Agency may have retained items that are not included in this estimate.  RESD-PMB has not verified Agency retained pricing.

PAGE 2
DGS/RESD/PMB

FUNDING DATA & ESTIMATE NOTES

FUNDING DATA

ESTIMATE NOTES

Chapter / Item



SUMMARY OF COSTS
BY PHASE

PROJECT: HEMET RYAN AAB ESTIMATE: 1
LOCATION: HEMET DATE ESTIMATED: 1-Jul-05
CLIENT: DEPARTMENT OF FORESTRY PREPARED BY:  CLK

CONSTRUCTION DURATION 12 MONTHS
ESTIMATED CONTRACT COST $13,363,130 $13,363,130
CONSTRUCTION CONTINGENCY $668,000 $668,000

TOTAL $14,031,130 $14,031,130

PRELIMINARY WORKING

CATEGORY STUDY PLANS DRAWINGS CONSTRUCTION TOTAL

00 01 02 03
ARCHITECTURAL AND
ENGINEERING SERVICES
  A&E Design $419,438 $678,905 $414,927 $1,513,270
  Construction Inspection $675,000 $675,000
  Construction Inspection Travel $350,000 $350,000
  Coordination & Contract Management $15,000 $8,000 $20,000 $43,000
  Advertising, Printing and Mailing $25,000 $25,000
  Construction Guarantee Inspection
SUBTOTAL A&E SERVICES $434,438 $711,905 $1,459,927 $2,606,270

OTHER PROJECT COSTS

  Special Consultants (Geotech/Hazmat/Survey) $25,000 $40,000 $50,000 $115,000
  Materials Testing $150,000 $150,000
  Project/Construction Management $20,000 $95,000 $175,000 $290,000
  Contract Construction Management 
  Site Acquisition Lease Cost & Fees $50,000 $5,000 $55,000
  Agency Retained Items
  DVBE - A&E
  DVBE - Const. $30,000 $30,000
  School Checking
  Hospital Checking
  Essential Services
  Handicapped Checking $2,600 $2,600
  Other Costs -
  Environmental Document $50,000 $50,000
SUBTOTAL OTHER PROJECT COSTS $145,000 $137,600 $410,000 $692,600

TOTAL ESTIMATED PROJECT COST $579,438 $849,505 $15,901,057 $17,330,000

LESS FUNDS TRANSFERRED

LESS FUNDS AVAILABLE
NOT TRANSFERRED

CARRY OVER $579,438 $1,428,943

BALANCE OF FUNDS REQUIRED $579,438 $1,428,943 $17,330,000 $17,330,000
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